
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0023

07/02/2015

Contract Location: Time Allowed:

US 80/SR 26 OVER THE OGEECHEE RIVER. 

 

Contractor:

GREGORY BRIDGE COMPANY Date Let:

P. O. BOX 3355 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

EATONTON GA 31024-3355 Date Work Began:

Phone: (706)485-7283 Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

05/17/2013

05/31/2013

07/02/2013

07/09/2013

08/20/2013

00/00/0000

00/00/0000

1047 Days

05/20/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 06   

Elapsed Calender Days:

Percent Time: 68.96

722 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,370,752.58

$8,242,911.90

$3,294,603.31

58.56%

Counties:

Bryan Effingham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

533145-      $8,370,752.58 $8,242,911.90 $3,294,603.31 60.64% $240,319.78

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0023

07/02/2015

Project Number: 533145-      US 80/SR 26 - BRIDGE CNST

 

BRST0-0005-05(047)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,921,712.31 $3,729,456.48 $192,255.83

Non-Participating $980,428.07 $932,364.12 $48,063.95

Total Earnings $4,902,140.38 $4,661,820.60 $240,319.78

Stockpiled Materials $174,008.89 $174,008.89 $0.00

Gross Earnings $5,076,149.27 $4,835,829.49 $240,319.78

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,076,149.27 $4,835,829.49

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $240,319.78

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0023

07/02/2015

Project Number 533145-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 CULVERT

0105 207-0203     FOUND BKFILL MATL, TP II CY  61.000 61.186

 66.780 .000

 

 

61.186 $.00 $4,086.00

Category Amount: $0.00 $4,086.00

Category Number: 0030 EROSION CONTROL

0140 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  244.000 300.675

 22.820 .000

 

 

300.675 $.00 $6,861.40

0177 170-1000     FLOATING SILT RETENTION BARRIER LF  .000 1,220.000

 15.230 .000

CO #2 (ECTC FA No 1)

                                                            

1,220.000 $.00 $18,580.60

Category Amount: $0.00 $25,442.00

Category Number: 0050 DRAINAGE

0290 441-0050     CONC SLOPE DRAIN SY  46.000 60.050

 75.000 .000

 

 

60.050 $.00 $4,503.75

Category Amount: $0.00 $4,503.75

Category Number: 0070 BRIDGE NO 1

0475 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  384.000 139.642

 45.000 86.933

 

 

226.575 $3,911.99 $10,195.88

0490 500-3002     CLASS AA CONCRETE CY  446.000 298.120

 675.000 68.970

 

 

367.090 $46,554.75 $247,785.75

0495 500-3700     SEAL CONC CY  128.000 .000

 600.000 34.776

 

 

34.776 $20,865.60 $20,865.60



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0023

07/02/2015

Project Number 533145-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE NO 1

0510 511-1000     BAR REINF STEEL LB  70,423.000 37,318.000

 0.790 18,216.864

 

 

55,534.864 $14,391.32 $43,872.54

0515 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  3,140.000 1,197.990

 54.000 501.780

 

 

1,699.770 $27,096.12 $91,787.58

0521 520-2216     PILING, PSC, 16 IN SQ LF  .000 1.250

 43.500 .000

PILE CUTOFF - Piling, PSC, 16 IN SQ

                                                            

1.250 $.00 $54.38

0526 520-2218     PILING, PSC, 18 IN SQ LF  .000 80.720

 43.500 .000

CUT OFF

                                                            

80.720 $.00 $3,511.32

0555 525-1000     COFFERDAM EA  8.000 2.000

 21250.000 6.000

 

 

8.000 $127,500.00 $170,000.00

Category Amount: $240,319.78 $588,073.05

Category Number: 0080 BRIDGE NO 2

0595 520-2216     PILING, PSC, 16 IN SQ LF  185.000 225.000

 58.000 .000

 

 

225.000 $.00 $13,050.00

Category Amount: $0.00 $13,050.00

Category Number: 0060 UTILITIES

0690 665-0015     STEEL GAS MAIN - LF  3,100.000 3,329.000

 54.290 .000

4 IN

 

3,329.000 $.00 $180,731.41

Category Amount: $0.00 $180,731.41

Project Total Amount: $240,319.78 $4,902,140.38


